Tank Farm Operation
Contract No. DE-AC27-99RL14047
CH2M HILL Hanford Group

Provisional Payment of Fee Methodology/Criteria

PBI| Mis # Fee Bearing Milestone Milestone Incremental Milestones Provisional Milestone
Value
1 [1.1.a.01 |Complete Interim Stabilization of SSTs $75,000|AX-101
1.1.a.02 |[Complete Interim Stabilization of SSTs $75,000|U-111
1.1.b.01 |Complete Interim Stabilization of SSTs $237,500{S-102
1.1.b.02 |[Complete Interim Stabilization of SSTs $237,500|U-107
1.1.b.03 |Complete Interim Stabilization of SSTs $237,500(S-111
1.1.b.04 |Complete Interim Stabilization of SSTs $237,500{SX-102
1.1.b.05 |Complete Interim Stabilization of SSTs $237,500(BY-106
1.1.b.06 |Complete Interim Stabilization of SSTs $237,500|U-108
1.1.b.07 |Complete Interim Stabilization of SSTs $237,500|{C-103
1.1.b.08 |[Complete Interim Stabilization of SSTs $237,500{S-107
1.1.b.09 |Complete Interim Stabilization of SSTs $237,500(S-112
1.1.b.10 |[Complete Interim Stabilization of SSTs $237,500(S-101
1.1.b.11 |Complete Interim Stabilization of SSTs $237,500{SX-101
1.1.b.12 |Complete Interim Stabilization of SSTs $237,500|{A-101
2 [21.a Waste Feed Delivery Complete RPP System Plan
2 (21b Complete AY/AZ/AW Ph. | & AN Upgrades $3,431,274|Complete AY/AZ/AW Phase | &
AN Upgrades
2.1.b.01 1. Comp. AY/AZ/AW Phase | Construction
2.1.b.02 2. Complete AN Phase 1 Construction
2.1.b.03 3. Receive HVAC Skids
2 |21.c Waste Feed Delivery Support - $8,620,000
Implementation Plan Milestones
2 [2.1.c.01 1. Complete SY Farm Phase Il Upgrades & turn over
to OPS
2.1.c.01.a 1.a. Upgrade SY Pits & turn over to OPS (Earn
$100K per Pit)
2.1.c.02 2. Complete AW Farm Phase Il Upgrades & turn over
to OPS
2.1.c.02.a 2.a. Upgrade AW Pits & turn over to OPS (Earn
$100K per Pit)
2.1.c.02.b 2.b. Procure AW HVAC
2.1.c.03 3. Complete Construction of the AZ-101 Retrieval
System & turn over to OPS
2.1.c.03.a 3.a Install AZ-101 Transfer Pump
2.1.c.04 4. Complete construction of AP to WTP Transfer
System & turn over to OPS
2.1.c.04.a 4.a. Fabricate Transfer Pipe
2.1.c.04.b 4.b. Install 3500 linear feet of piping
2.1.¢c.05 5. Complete AZ-156 building modifications & turn over
to OPS
2 12.1.c.06 |Waste Feed Delivery Support -TBD pending $9,948,726
Implementation Plan
Note: Fee projections are estimated, to be
negotiated
2 122 IHLW Storage Capacity Provide IHLW Storage Capacity
W-464
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Tank Farm Operation
Contract No. DE-AC27-99RL14047

CH2M HILL Hanford Group

Provisional Payment of Fee Methodology/Criteria

PBI| Mis # Fee Bearing Milestone Milestone Incremental Milestones Provisional Milestone
Value

2 |2.2.a.01 $1,240,000|Fabrication of tubes

2 |2.2.a.02 $200,000|Erection of required stacks

2 |2.2.a.03 $60,000|Modification of FFTF Pit

2 |2.2b $3,500,000| Completion of construction

2 123 ILAW Disposal Capacity Provide ILAW Disposal W-520

2 |2.3.a.01.a $540,000(Site preparation, road

construction, utility relocation

2 12.3.a.01.b $460,000| Trench excavation

2 12.3.a.02 $2,000,000{ Completion of construction

3 [3.1.a Retrieve & Close M-45 High Risk SSTs $1,000,000|Retrieve S-112 25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3 [3.1.b $1,000,000/Interim Close S-112

3 |3.1.c $1,000,000(Retrieve S-102 25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3 [3.1.d $1,000,000]Interim Close S-102

3 [3.1.e $500,000|Retrieve C-104 25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3 [3.2.a Remove Waste/Demonstrate Interim $1,000,000{Remove Waste C-106 25% upon completion of construction of retrieval

Closure of C-106 & Demonstrate Interim system; 25% upon start of retrieval;25% upon retrieval
Closure of 4 Additional Low-Risk, Low- of 25% of tank volume; 5% upon retrieval of 50% of
Volume Tanks tank volume. Tank volume based upon BBI.

3 |3.2b $1,000,000]Interim Closure C-106

3 |3.2.c $1,000,000(Interim Closure C-201 25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3 [3.2.c $1,000,000]Interim Closure C-202 25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3 |3.2.c $1,000,000(Interim Closure C-203 25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3 [3.2.c $1,000,000]Interim Closure C-204 25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3 |3.3.a Interim Close Additional HLW Tanks Interim Close Tanks Below
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Tank Farm Operation

Contract No. DE-AC27-99RL 14047
CH2M HILL Hanford Group

Provisional Payment of Fee Methodology/Criteria

PBI

Mis #

Fee Bearing Milestone

Milestone
Value

Incremental Milestones

Provisional Milestone

3.3.a.01

$1,000,000

Interim Close AX-101

25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3.3.a.02

$1,000,000

Interim Close AX-102

25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3.3.a.03

$1,000,000

Interim Close AX-103

25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3.3.a.04

$1,000,000

Interim Close AX-104

25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3.3.a.05

$1,000,000

Interim Close S-103

25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3.3.2.06

$1,000,000

Interim Close S-105

25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3.3.a.07

$1,000,000

Interim Close S-106

25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3.3.a.08

$1,000,000

Interim Close TY-101

25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3.3.a.09

$1,000,000

Interim Close TY-102

25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3.3.a.10

$1,000,000

Interim Close TY-103

25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.
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Tank Farm Operation
Contract No. DE-AC27-99RL14047
CH2M HILL Hanford Group

Provisional Payment of Fee Methodology/Criteria

PBI| Mis # Fee Bearing Milestone Milestone Incremental Milestones Provisional Milestone
Value

3 [3.3.a.11 $1,000,000]Interim Close TY-104 25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3 |13.3.a.12 $1,000,000(Interim Close TY-105 25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3 [3.3.a.13 $1,000,000]Interim Close TY-106 25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3 |3.3.a.14 $1,000,000(Interim Close U-107 25% upon completion of construction of retrieval
system; 25% upon start of retrieval;25% upon retrieval
of 25% of tank volume; 5% upon retrieval of 50% of
tank volume. Tank volume based upon BBI.

3 [3.3.a.15 $1,000,000]Interim Close U-201 25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3 |3.3.a.16 $1,000,000(Interim Close U-202 25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3 [3.3.a.17 $1,000,000]Interim Close U-203 25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3 13.3.a.18 $1,000,000(Interim Close U-204 25% upon completion of construction of retrieval
system; 25% upon start of retrieval. Tank volume
based upon BBI.

3 |13.3.a.19 $1,000,000(Interim Close C-104

3 |3.4.a Interim Close Individual SST Tank Farms $2,000,000|Tank Farm AX & TY

3 [3.5.a Complete Interim Stabilization 244-AR Vault $500,000{Complete Interim Stabilization

244-AR Vault

4 [41.a Treat and Disposition TRU and LAW $5,000,000(Treat and Disposition 1,000,000

gallons of TRU and LAW

4 (4.1.a.01 1. 50% upon removal & treatment of the first gallon of
either TRU sludge or other low-level waste

4 14.1.a.02 2. 2.5% per 50,000 gallons of either TRU sludge or
other low-level waste treated. Earned value based
upon BBI.

4 |4.2.a Retrieve & Consolidate TRU Waste From Free up to 2 TRU DST for Other

DSTs Uses
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Tank Farm Operation

Contract No. DE-AC27-99RL 14047
CH2M HILL Hanford Group

Provisional Payment of Fee Methodology/Criteria

TFC Contract
Mgmt Plan
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PBI| Mis # Fee Bearing Milestone Milestone Incremental Milestones Provisional Milestone
Value
4 |4.2.a.01 $1,000,000|SY-102 Retrieval Comp
Construction
4 [4.2.2.02 $1,000,000|AW-103 Retrieval Comp
Construction
$72,000,000
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Tank Farm Operation TFC Contract
Contract No. DE-AC27-99RL14047 Mgmt Plan

CH2M HILL Hanford Group Provisional Payment of Fee Methodology/Criteria DOE/ORP-2001-03 (Rev 0)

Provisional
Value

$857,818
$857,819
$857,818

$1,300,000

$700,000

$600,000

$800,000

$600,000
$1,000,000

$1,000,000
$1,000,000

$540,000
$540,000
$540,000
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Tank Farm Operation TFC Contract
Contract No. DE-AC27-99RL14047 Mgmt Plan

CH2M HILL Hanford Group Provisional Payment of Fee Methodology/Criteria DOE/ORP-2001-03 (Rev 0)

Provisional
Value

$800,000

$800,000

$400,000

$800,000

$500,000

$500,000

$500,000

$500,000
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Tank Farm Operation TFC Contract
Contract No. DE-AC27-99RL14047 Mgmt Plan

CH2M HILL Hanford Group Provisional Payment of Fee Methodology/Criteria DOE/ORP-2001-03 (Rev 0)

Provisional
Value

$800,000

$500,000

$800,000

$500,000

$800,000

$800,000

$800,000

$500,000

$800,000

$800,000

Page 8 Appendix C



Tank Farm Operation TFC Contract
Contract No. DE-AC27-99RL14047 Mgmt Plan

CH2M HILL Hanford Group Provisional Payment of Fee Methodology/Criteria DOE/ORP-2001-03 (Rev 0)

Provisional
Value

$500,000

$800,000

$500,000

$800,000

$500,000

$500,000

$500,000

$500,000

$2,500,000

$2,500,000
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Tank Farm Operation TFC Contract

Contract No. DE-AC27-99RL14047 Mgmt Plan
CH2M HILL Hanford Group Provisional Payment of Fee Methodology/Criteria DOE/ORP-2001-03 (Rev 0)
Provisional
Value
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